

Week 1



DAY 2

DAY 3

DAY 4

DAY 5



Road work is tentatively scheduled to begin on Wednesday, July 31, and will take approximately 10 working days to complete. No work is planned on weekends.

The contractor will provide final confirmation of work dates through door hangers delivered to your home prior to construction. The included map shows which areas are currently planned for each day of work.

Thank you for your cooperation and patience as we work to improve your neighborhood streets!

STREET	FROM	TO
DAY 1		
DUBLIN ST	ICELAND AVE	BELFAST LN
ICELAND AVE	BELFAST LN	OSLO ST
CHERBOURG LN	VERDUN LOOP	STOCKHOLM DR
COLLINA LN	PARIS AVE	VALENCIA LN
VALENCIA LN	COSTA CIR W	CAMPANILE
BERGEN LN	ZURICH ST	COSTA CIR W
BELVIDRE WAY	COMO DR	ATHENS LN
VENEZIA LN	LAUSANNE ST	NORMANDY LN
SAN REMO AVE	MONTE CARLO AVE	GRENOBLE ST
ESTONIA AVE	LISBON ST	BARBER ST
TETON WAY	PARKWOOD LN	END
JACKSON WAY	PARKWOOD LN	END
PARKWOOD LN	BROWN RD	JACKSON WAY
SERENE PL	SERENITY WAY	END
SERENITY WAY	PLEASANT PL	EVERGREEN AVE
SW VILEBOIS DR	SW AMALFI LN	SW NORMANDY LN
ST TROPEZ	NORMANDY LN	ALLEY
SW NORMANDY LN	SW VILLEBOIS DR	SW ST TROPEZ AVE
SW MILANO AVE	SW NORMANDY LN	SW LAUSANNE ST
LAUSANNE ST	SW GENOBLE ST	SW SURVEY ST
DAY 2		
WATERFORD LOOP RD	ATHENS LN	12372 WATERFORD LOOP
BEAUMONT AVE	SW AMALFI LN	SW NAPLES DR
SW GRENOBLE ST	SW LAUSANNE ST	SW VILLEBOIS DR
SW LAUSANNE ST	SW BARBER ST	PALERMO ST
SW LAUSANNE ST	SW SURREY ST	SW BARBER ST
SW SALZBURG LN	SW LAUSANNE ST	SW PALERMO ST
SW FINLAND AVE	SW CARINTHIA CR	SW BRUSSEL LN
SW BRUSSELS LN	SW STOCKHOLM DR	COFFEE LAKE DR
GLACIER WAY	PARKWOOD LN	END
PARKWOOD LN	JACKSON WAY	YOSEMITE WAY
PLEASANT PL	SERENITY WAY	END
SW TRANQUIL WAY	SW BROWN RD	END
YOSEMITE WAY	PARKWOOD LN	END
SW SICILY ST	SW COMO DR	SW ATHENS LN
SW COMO DR	SW NAPLES DR	SW SICILY ST
AUSTRIA LOOP	YOSEMITE ST	SW CAMELOT ST
SW SAN REMO AVE	SURREY ST	GRENOBLE ST
SERENITY PL	PLEASANT PL	TRANQUIL WAY
DAY 3		
SW ALTA CT	SW ALTA LN	BOTH ENDS
SW ALTA LN	SW ALTA CT	SW NAPLES DR
SW PALERMO ST	SW MONTE CARLO AVE	SW BARBER ST
SW PALERMO ST	SW BARBER ST	SW SURREY ST
SW AMSTERDAM AVE	BARCELONA ST	SW PALERMO ST
SW OSLO ST	PARIS AVE	SW AMSTERDAM AVE
SW YOSEMITE ST	PARKWOOD LN	SW CAMELOT ST
SW PARKWOOD LN	YOSEMITE DR	QUEENS CT
QUEENS CT	PARKWOOD LN	END
MADRID LOOP	MONTEBELLO DR	SW BARBER ST
SW CAMPANILE LN	SW ROYAL SCOT LN	SW PARIS AVE
CHARLOTTE LN	BARBER ST	S ST MORITZ LOOP
CHARLOTTE LN	SW COSTA CIR E	BARBER ST
DUNDEE LN	SW BERLIN AVE	COSTA CIR W
SW SAN REMO CT	SW GRENOBLE ST	END
MADRID LOOP	SERENITY WAY	MONTEBELLO DR
NAPLES DR	ATHENS LN	ALTA LN
DAY 4		
SW PARKWOOD LN	CAMELOT ST	SW QUEENS CT
SW KINGS CT	SW PARKWOOD LN	END
SW MONTE CARLO AVE	SW GRENOBLE ST	SW SURREY ST
SW MONTE CARLO AVE	SW SURREY ST	SW BARBER ST
SW MONTE CARLO AVE	SW BARBER ST	SW PALERMO ST
SW STOCKHOLM DR	SW PALERMO ST	SW VILLEBOIS DR
SW STOCKHOLM DR	SW VILLEBOIS DR	SW GENEVA LOOP
COFFEE LAKE LN	SW VILLEBOIS DR	SW SERENITY WAY
SW SERENITY LANE	COFFEE LAKE LN	SW DENMARK ST
SW ORLEANS AVE	BARCELONA ST	PALERMO ST
SW BELFAST LN	OSLO ST	BARCELONA ST
BARCELONA ST	SW BELFAST LN	PARIS AVE
SW PARIS AVE	COSTA CIR W	VILLEBOIS DR
SW COLLINA LN	SW PARIS AVE	SW ORLEANS AVE
SW SERENITY LANE	SW DENMARK ST	LISBON ST
VILLEBOIS DR	PALERMO ST	GRENOBLE ST
DAY 5		
RAVENNA LOOP	ST MORITZ LOOPS	BARBER ST
RAVENNA LOOP	TOULHOUSE ST	BARBER ST
ZURICH ST	COSTA CIR W	VILLEBROS DR S
ZURICH ST	VILLEBROS ST	ST TROPEZ AVE
DAVOS LN	GENEVA LOOP	COSTA CIR
DAVOS LN	COSTA CIR W	ORLEANS AVE
LISBON ST	SAN MIGUEL LN	COFFEE LAKE LN
GENEVA LOOP	ST MORIZ LOOP	LISBON ST
S PALERMO ST	MONTE CARLO AVE	ROME AVE
BARCELONA ST	SW PARIS AVE	SW PALERMO ST
BERLIN AVE	SW PARIS AVE	ORLEANS AVE
BERLIN AVE	ORLEANS AVE	VILLEBOIS RD
SW ASHTON CIR	MONTEBELLO DR	END
ST MORITZ LOOP	RAVENNA LOOP	ORLEANS AVE