

2025 Street Maintenance - Slurry Seal Week 2

Legend

— Slurry Seal

- DAY 6
- DAY 7
- DAY 8
- DAY 9
- DAY 10



VICINITY MAP
NTS

2025 Slurry Seal Project – What to Expect in Your Neighborhood
Road work is tentatively scheduled to begin on Wednesday, July 31, and will take approximately 10 working days to complete. No work is planned on weekends.

Please note: This schedule is preliminary and subject to change due to weather or other unforeseen conditions. If the start date is delayed, the entire schedule will shift accordingly.

The contractor will provide final confirmation of work dates through door hangers delivered to your home prior to construction. The included map shows which areas are currently planned for each day of work.

Thank you for your cooperation and patience as we work to improve your neighborhood streets!

STREET	FROM	TO
DAY 6		
ARTHUR CT	CAMELOT ST	END
CAMELOT ST	PARKWOOD CT	BROWN RD
TOULHOUSE ST	COSTA CIR W	VILLEBOIS DR
TOULHOUSE ST	VILLEBOIS DR	SW ORLEANS AVE
BRYTON CT	MONTEBELLO DR	END
SW PALERMO ST	PARIS AVE	ORLEANS AVE
SW PALERMO ST	SW ORLEANS	VERDUN LOOP
ORLEANS AVE	COSTA CIR W	PALERMO ST
OSLO ST	GRAHAMS FERRY RD	PARIS AVE
ROME AVE	PALERMO ST	OSLO ST
STOCKHOLM DR	CARINTHIA CIR	SW GENEVA LOOP
CARINTHIA CIR	DENMARK ST	SW ST MORITS LOOP
LONDON LN	BROWN RD	YOSEMITE ST
ASHTON CIR	MONTEBELLO DR	END
DAY 7		
CARINTHIA CIR	DENMARK ST	SW ST MORITS LOOP
DENMARK ST	CARINTHIA CIR	COFFEE LAKE DR
YOSEMITE DR	SW BARBER ST	SW CAMELOT ST
MONTEBELLO NB	WILLSON VILLE RD	EVERGREEN AVE
PARKWOOD CT	CAMELOT ST	END
CAMELOT ST	PARKWOOD CT	MERLIN CT
ROLAND CT	CAMELOT ST	END
ORLEANS AVE	VILLEBOIS	COSTA CIR W
ORLEANS AVE	VILLEBOIS	ST MORITZ LOOP
LUASANNE ST	GRENOBLE ST	VILLEBOIS DR
LUASANNE ST	VILLEBOIS DR	ST TROPEZ AVE
ST TROPEZ AVE	ALLEY WAY	LAUSANNE ST
SURREY ST	GRAHAMS FERRY ROAD	COSTA CIR W
NAPLES DR	ALTA LN	AMALFI LN
CAMELOT ST	PARKWOOD CT	ARTHUR CT
DAY 8		
AMALFI LN	VILLEBOIS DR	NAPLES DR
VILLEBOIS DR	AMALFI LN	GRENOBLE ST
MERLIN CT	CAMELO ST	END
YOUNG WAY	CAMELO ST	END
LEHAN CT	CAMELO ST	END
CAMELO ST	MERLIN CT	LANCELOT LN
MONTEBELLO SB	WILLSON VILLE RD	EVERGREEN AVE
PARIS AVE	COSTA CIR W	TOOZE RD
COFFEE LAKE DR	BARBER ST	SERENITY WAY
ST MORITZ LOOP	COSTA CIR	COSTA CIR
ST MORITZ LOOP	COSTA CIR W	CARINTHIA CIR
DAY 9		
LANCELOT LN	CAMELOT ST	END
CAMELOT ST	LANCELOT LN	BROWN RD
MONTEBELLO MIDDLE LANE	WILLSON VILLE RD	EVERGREEN AVE
MONTEBELLO AVE	EVERGREEN AVE	BARBER ST
WATERFORD LOOP	12372 WATERFORD LOOP	ATHENS LN
ATHENS LN AM/PM SPLIT TC	SW NAPLES DR	GRAHAMS FERRY RD
VERDUN LOOP	GENERVA LOOP	VILLEBOIS DR
BERLIN AVE	GENERVA LOOP	VILLEBOIS DR
GENERVA LOOP	COFFEE LAKE DR	MORITZ LOOP
VILLEBOIS DR	BARBER ST	PALERMO ST
PALERMO ST	ST TROPEZ	SURREY ST
MONT BLANC ST	CARINTHIA CIR	
DAY 10		
VERDON LOOP	PALERMO ST	VILLBOIS LN
MONT BLANC ST	ORLEANS AVE	COSTA CIR
MONT BLANC ST	COSTA CIR	GENEVA LOOP
ST MORITZ LOOP	COSTA CIR	CHARLOTTE LN
SERENITY WAY	LISBON ST	BARBER ST
SERENITY WAY	BARBER ST	EVERGREEN AVE
GRENOBLE ST	VILLEBOIS DR	GRAHAMS FERRY RD
ST TROPEZ AVE	LAUSANNE ST	COSTA CIR
ST TROPEZ AVE	COSTA CIR	BARBER ST
ST TROPEZ AVE	BARBER ST	ST MORITZ LOOP
PALERMO ST	ROME AVE	PARIS AVE
SAN MIGUEL LN	ST MORIZ LOOP	BARBER ST
EVERGREEN AVE	BROWN RD	MONTEBELLO DR